

Software Engineering

Mini-Project Deliverables Part-2

1. Backlog creation in Github: ETA-12th Oct'2026

- a. Create a Project and link it with your mini-project repo
- b. Use the FR and NFR in the SRS documents to create backlogs in Git
- c. Assign Story Points to each backlog item - **ETA: 12th Oct.**
- d. Assign the stories to team members
- e. Plan Two Sprints as given below
- f. You can use the week (**12th Oct to 16th Oct**) for a Sprint dry run (*practice*)
- g. On 19th- you can still change the entries in the backlog.

2. Sprint-1 [19th Oct to 23rd Oct]

- a. Complete the activities or items listed as part of the First Sprint during this week.
- b. Enable Github Actions to automate the PRs, Commits etc
- c. Make sure the assigned team member raises the PR.
- d. Repo owners should review and commit the PR.
- e. You can use GPTs of your choice to implement the project.
- f. Make sure you follow the SRS, SAD and Test Plan Document you have already submitted.
- g. Record a minute video of the outcome of the first Sprint. **[It should be a working product].**
- h. *Upload it to the repo.*
- i. Deviations from the submitted document should be documented and explained during the final demo.

3. Sprint-2 [26th Oct to 30th Oct]

- a. Complete the activities or items listed as part of the Second Sprint during this week.
- b. Record a two minute video of the outcome of the second Sprint. **[It should be a working product]**
- c. Complete the documentation.
- d. Freeze the development cycle.